

C3 Roadmap

Current Status

Completed

- React + TypeScript foundation
 - Fluent UI integration
 - Navigation framework
 - AppShell
 - Query architecture
 - Mock service layer
 - Schema alignment with C3_Contracts
 - Command Center
 - Contracts Workspace
 - Contract Profile V2
 - Renewals Center
 - Inbox
-

Phase 2 - Core Modules

Sprint 2H

Amendment Workspace V1

Status: Planned

Deliverables:

- Amendment register
- Amendment profile
- Parent contract relationships
- Latest amendment tracking

Sprint 2I

People Workspace V1

Status: Planned

Deliverables:

- People directory
- Search and filtering
- Team and game grouping

Sprint 2J

Person Profile V1

Status: Planned

Deliverables:

- Person details
- Linked contracts
- Contract history

Sprint 2K

Intelligence Dashboard V1

Status: Planned

Deliverables:

- Expiry forecasting
 - Renewal analytics
 - Ownership analytics
 - Executive metrics
-

Phase 3 - SharePoint Integration

Sprint 3A

PnPJS Read Layer

Status: Planned

Deliverables:

- Real C3_Contracts reads
- Real C3_People reads
- Real lookup expansion

Sprint 3B

SPFx Host Integration

Status: Planned

Deliverables:

- SharePoint context injection
- User resolution

- Production authentication

Sprint 3C

Role Security

Status: Planned

Deliverables:

- C3_Users integration
 - Role-aware navigation
 - Role-aware permissions
-

Phase 4 - Transaction Layer

Sprint 4A

Power Automate Write Integration

Status: Planned

Deliverables:

- Contract updates
- Renewal updates
- Amendment creation

Sprint 4B

Approval Actions

Status: Planned

Deliverables:

- Approval workflow actions
 - Contract lifecycle actions
 - Confirmation dialogs
-

Production Readiness

Target Criteria

- Real SharePoint reads
- Real Power Automate writes
- Role security

- Production deployment
- Operational reporting
- End-user acceptance testing