

02 - Product Roadmap

C3 Contract Control Center

Strategic Product Roadmap

Phase 1

Foundation

Status: Complete

Implemented:

- Architecture
 - Service Layer
 - Adapter Pattern
 - Translation Layer
 - DTOs
 - Intelligence
 - Core Domains
 - Documentation
-

Phase 2

Production Integration

Status: In Progress

Objectives:

- SharePoint Read Integration
 - Power Automate Write Integration
 - Authentication
 - SPFx Deployment
 - Diagnostics
 - Production Validation
-

Phase 3

Operational Completion

Objectives:

- Complete Create/Edit workflows
 - Activity Timeline
 - Document Center
 - Notifications
 - Administration
 - Bulk Operations
 - Executive Mode
-

Phase 4

Platform Expansion

Objectives:

- AI Assistant
 - Forecasting
 - Analytics
 - Cross-Hub Intelligence
 - Enterprise Integrations
-

Product Strategy

The roadmap follows four guiding principles:

- Build stable architecture first.
 - Integrate infrastructure second.
 - Complete operational workflows third.
 - Expand intelligence afterward.
-

Success Metrics

Version 1 is complete when:

- Production data replaces mock data.
 - Operational workflows are fully supported.
 - Documentation is complete.
 - Manual workarounds are eliminated.
 - The platform becomes the authoritative operational workspace.
-