

C3 Contract Control Center

Product Completion Audit

Version: 1.0

Status: Active

Last Updated: 26 June 2026

"Version 1 is feature-complete when every primary domain supports the complete operational lifecycle of its business entity, and the platform can be used in production without reliance on mock data or manual operational workarounds."

Purpose

This document tracks the functional completion of the C3 Contract Control Center against its original product vision.

Unlike the technical roadmap, this document evaluates the application from the perspective of end users rather than engineering implementation.

Its objective is to ensure that no planned capability is unintentionally omitted during development and that Version 1.0 represents a complete operational product rather than simply a technically complete application.

Completion Status Definitions

Complete

Feature fully implemented and validated.

Planned

Feature approved and included in Version 1.

Implementation not yet started.

In Progress

Implementation has begun.

Deferred

Feature intentionally postponed beyond Version 1.

Blocked

Feature depends on external systems or infrastructure.

Examples:

- SharePoint
- Power Automate
- Authentication
- SPFx

Product Domains

1. Command Center

Current Status

Completion: 95%

Complete

- Executive KPIs
- Operational Summary
- Renewal Metrics
- Portfolio Overview

Planned

- Click-through navigation
- Export dashboard
- Saved dashboard views

2. Contracts Workspace

Current Status

Completion: 90%

Complete

- Contract register
- Search
- Filtering
- KPIs
- Navigation
- Contract Profile integration

Planned

- New Contract
- Edit Contract
- Archive Contract
- Duplicate Contract
- Bulk Actions
- Export

Dependencies

Power Automate

3. Contract Profile

Current Status

Completion: 90%

Complete

- Overview
- Relationship navigation
- Amendment integration
- Personnel navigation

Planned

- Activity Timeline
- Document Center
- Edit Contract

- Workflow Actions
- Related Documents
- Version History

Dependencies

SharePoint
Power Automate

4. People Workspace

Current Status

Completion: 70%

Complete

- People Register
- Navigation
- Contract counts
- Relationship validation

Planned

- New Person
- Edit Person
- Deactivate Person
- Search improvements
- Filters
- Import
- Export

Dependencies

Power Automate

5. Person Profile

Current Status

Completion: 85%

Complete

- Overview
- Contracts
- Navigation

Planned

- Activity Timeline
- Documents
- Notes
- Edit Person

Dependencies

SharePoint

Power Automate

6. Renewals

Current Status

Completion: 95%

Complete

- Renewal KPIs
- Renewal workflow
- Operational buckets
- Needs Decision
- Renewal In Progress

Planned

- Renew Contract
- Renewal Wizard
- Renewal Approval
- Renewal Notifications

Dependencies

Power Automate

7. Amendments

Current Status

Completion: 85%

Complete

- Amendment register
- Amendment Profile
- Parent relationships

Planned

- New Amendment
- Edit Amendment
- Approval Actions
- Workflow Timeline

Dependencies

Power Automate

8. Intelligence

Current Status

Completion: 90%

Complete

- Executive KPIs
- Portfolio analytics
- Operational Insights
- Breakdown reporting

Planned

- Clickable Insights

- Drill-down navigation
 - Executive Mode
 - Export
 - Trend analysis
-

9. Inbox

Current Status

Completion: 80%

Complete

- Operational Inbox
- Status presentation

Planned

- Workflow actions
 - Assignment
 - Notifications
 - Deep links
-

10. Administration

Current Status

Completion: 20%

Planned

- Users
- Roles
- Teams
- Games
- Departments
- Contract Types
- Workflow Configuration

- Notification Configuration
 - SharePoint Configuration
 - Diagnostics
-

Platform Features

Global Search

Status: Planned

Search across:

- Contracts
 - People
 - Amendments
 - Users
-

Notifications

Status: Planned

In-application notification center.

Activity Timeline

Status: Planned

Available across all primary entities.

Documents

Status: Planned

Centralized document management.

Bulk Operations

Status: Planned

Multi-record operational actions.

Developer Diagnostics

Status: Planned

Health dashboard for:

- SharePoint
- Authentication
- Data synchronization
- Service availability

Infrastructure

SharePoint Read Integration

Status: In Progress

Power Automate Write Integration

Status: Planned

Authentication

Status: Planned

SPFx Deployment

Status: Planned

Version 1 Exit Criteria

Version 1.0 shall not be considered complete until:

- All primary domains support Create, Read, Update workflows.
- SharePoint integration is operational.
- Power Automate write operations are implemented.
- Authentication is production ready.

- Developer Diagnostics are available.
 - Product audit completion exceeds 95%.
-

Overall Product Assessment

The architectural foundation of C3 is complete.

Remaining work focuses primarily on operational workflows, production integration, administrative capabilities, and user experience completion.

Version 1 remains focused on delivering a complete operational contract management platform rather than expanding into additional business domains.

Out of Scope for Version 1

The following capabilities have been identified as valuable enhancements but are intentionally excluded from the Version 1 release.

Their exclusion allows the project to maintain focus on delivering a complete, reliable, and production-ready Contract Control Center before expanding into broader platform capabilities.

These items should be reconsidered during Version 2 planning.

Artificial Intelligence

- AI Contract Assistant
 - Natural language contract search
 - Contract summarization
 - Clause recommendations
 - Renewal risk prediction
 - AI-generated operational insights
-

Advanced Analytics

- Predictive renewal forecasting
- Portfolio trend forecasting

- Department benchmarking
 - Contract lifecycle analytics
 - Historical trend analysis
 - Executive scorecards
-

Collaboration

- Microsoft Teams integration
 - Outlook integration
 - Adaptive Cards
 - Teams notifications
 - Outlook add-in
-

Mobile Experience

- Dedicated mobile interface
 - Responsive mobile optimization
 - Offline support
 - Mobile approvals
-

Advanced Document Management

- OCR processing
 - Clause extraction
 - Automatic metadata extraction
 - Version comparison
 - Digital signature integration
-

Automation Enhancements

- Workflow designer
- No-code approval builder

- Custom business rules
 - Scheduled automations
 - Reminder engine
-

Enterprise Features

- Multi-site support
 - Multi-business-unit support
 - External vendor portal
 - Public request portal
 - API gateway
-

Intelligence Platform Expansion

The following capabilities remain part of the long-term Geekay Intelligence Platform roadmap rather than the C3 Version 1 scope.

- Cross-Hub Intelligence
 - Enterprise operational dashboards
 - Portfolio-wide analytics
 - Shared platform notifications
 - Shared platform reporting
 - Cross-domain intelligence
-

Version 1 Philosophy

Version 1 is intended to deliver a complete operational Contract Control Center.

The objective is not to include every possible feature, but to provide a reliable, maintainable, and production-ready platform that satisfies the operational needs identified during project inception.

Additional innovation will continue through future platform releases once the core operational experience has been fully delivered and adopted.

Guiding Principle

A feature is not included in Version 1 simply because it is valuable.

It is included only if it directly contributes to delivering a complete, production-ready Contract Control Center.

All remaining enhancements will be evaluated during Version 2 planning.