



C3 Platform Status Assessment

Version 2.0.1-alpha

Status Review

Last Updated: 26 June 2026

Purpose

This document records the current implementation status of the C3 Contract Control Center.

Its objective is to distinguish between:

- Completed capabilities
- Planned capabilities
- Deferred capabilities
- Future enhancements

This document serves as the authoritative reference for project planning following the completion of Phase 2.

Phase 2 Achievements

Architecture

Status: **Complete**

Implemented:

- Layered Architecture
 - Service Layer
 - Adapter Pattern
 - Translation Layer
 - Domain DTOs
 - Business Rule Layer
 - Intelligence Layer
 - Operational Insights Engine
-

Contracts Domain

Status: **Complete**

Implemented:

- Contracts Workspace
 - Contract Profile
 - KPI integration
 - Renewals integration
 - Relationship validation
 - Amendment relationships
-

People Domain

Status: **Complete**

Implemented:

- People Workspace
 - Person Profile
 - Contract relationships
 - Navigation
 - Relationship validation
-

Amendments Domain

Status: **Complete**

Implemented:

- Amendment Workspace
 - Amendment Profile
 - Parent contract relationships
 - Approval workflow model
-

Intelligence

Status: **Complete**

Implemented:

- Executive KPIs
 - Workflow analytics
 - Renewal analytics
 - Team distribution
 - Game distribution
 - Operational Insights
-

Documentation

Status: **Complete**

Implemented:

- ADRs
 - Validation Reports
 - Architecture Overview
 - Engineering Principles
 - Changelog
 - Git Versioning
-

Pending Work

Phase 3

Live SharePoint Integration

Status: Planned

- Contracts Adapter
 - People Adapter
 - Amendments Adapter
 - Users Adapter
 - Authentication
 - SPFx Hosting
-

Power Automate Integration

Status: Planned

- Create Contract
 - Edit Contract
 - Renew Contract
 - Archive Contract
 - Create Amendment
 - Approval Workflows
 - Notifications
-

Security

Status: Planned

- User Roles

- Permission Matrix
 - Read/Write Authorization
 - Executive Mode
-

Operational Experience

Status: Planned

- Clickable Intelligence
 - Deep Linking
 - Global Search
 - Saved Filters
 - Bulk Actions
-

Documents

Status: Planned

- Document Preview
 - Version History
 - Upload Workflow
 - Document Timeline
-

Audit

Status: Planned

- Activity Timeline
 - Audit History
 - Change Tracking
 - User Actions
-

Production Hardening

Status: Planned

- Error Boundaries
 - Logging
 - Diagnostics
 - Performance
 - Monitoring
-

Future Vision

The following capabilities remain part of the long-term roadmap:

- AI Operational Assistant
- Forecasting
- Renewal Predictions
- Executive Reporting
- Portfolio Health
- Cross-Hub Intelligence
- Geekay Intelligence Platform Integration

Overall Progress

Area	Completion
Architecture	100%
Domain Model	100%
UI Foundation	95%
Intelligence	95%
Documentation	100%
SharePoint Integration	15%
Write Operations	0%
Security	10%
Production Readiness	40%

Overall Assessment

Phase 2 successfully established the complete architectural foundation of C3.

Future development focuses primarily on infrastructure integration, production readiness, operational workflows, and platform maturation rather than architectural redesign.