

C3 Knowledge Transfer

Platform Foundation

Completed in v0.3.2.

The platform architecture, hosting model, runtime packaging, SDK contracts, and build pipeline are considered complete and stable.

Future development should treat these as foundational infrastructure rather than active design areas.

Source of Truth

From v0.3.2 onward, the repository is the authoritative source for implementation.

Historical design documents should be referenced only when additional business context is required.

Current Phase

Platform Integration

Current Sprint:

Sprint 4.1 – Live Authentication

Architectural Rules

- The Platform SDK is frozen.
- Breaking changes require an Architecture Decision Record (ADR).
- Prefer replacing mocks over rewriting application code.
- Prioritize visible product progress in every sprint.

Next Milestone

Complete live authentication and replace mock repositories with SharePoint-backed implementations.

The next major deliverable is the first live C3 Command Center backed by production SharePoint data.